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US ENVIRONMENTAL AGENCY, REGION II 

PROGRESS POLLUTION REPORT 

I. BEADING 

o 

Date: 
From: 

To: 

October 7, 1994 ~_f~ 
Joe cosentin~~"""-- . 

w. MUSZynSk~ 
K. Callahan, EPA 
J. Marshall, EPA 
W. Mugdan, EPA 
J. McVeigh, EPA 
M. Seidenberg, EPA 
J. Frisco, EPA 
G. Pavlou, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
J. Witzowski, EPA 
K. Delaney, NJDEP 
D. Triggs, NJDEP 
TAT 

Subject: Bayonne Barrel and Drum. Newark, 
Essex County, New Jersey 

POLREP No: Five (5), Progress POLREP 

II. BACKGROUND 

Site Number: 9J 
Resp-onse Authority: CERCLA 

.' Del~very Order Number: 2001-02-039 
NPL Status: Non-NPL 
Action Memorandum Status: verbal authorization received 7-14-94, 

action memorandum approved 9-2-94 
Start Date: July 14, 1994 

III. INCIDENT INFORMATION 

See initial POLREP 

IV. REMOVAL INFORMATION 

o 
A. Actions Taken 

1. Upon preparation of the exterior ash piles, the cutting of 
vegetation and debris removal, composite core samples were 
collected. On October 3, 1994, core samples were collected from 
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the incinerator courtyard for characterization and disposal 
analysis. Because dioxin has been detected in ash samples 
previously collected, all ash samples will be screened for dioxin 
to insure the proper disposition of this waste stream. 

Subcontractor bids for the analysis of the ash have been received 
and a laboratory selected. Samples for the analysis of TCLP, 
RCRA characteristics, PCBs and dioxin have been shipped. 
Analytical results are expected in 28 days. 

2. Bid specifications for the repair of the existing fence and 
gates and the addition of additional fencing and gates were 
prepared and submitted to vendors for bid. On October 4, 1994, 
two of the vendors visited the site for a tour of the fence line. 

3. On .October 4, 1994, the ERCS crew began collecting non-empty 
drums from the "empty" drum pile . It appears that it will be 
necessary to inspect all of the estimated 45,000 drums located in 
the former empty drum storage area. In order to facilitate and 
minimize drum handling and overall response cost a drum shredder 
will be mobilized to the site. Empty drums, as defined in RCRA, 
will be shredded, the resulting residues (if any) sampled and the 
disposition of the resulting scrap .determined. 

4. Equipment to facilitate the removal of whole and shredded 
tires from underlying soil mounds was mobilized to the site. The 
soil mounds are suspect and will be sampled upon removal of the 
tires. In order to facilitate the movement of manpower and 
equipment on-site and to facilitate future soil sampling to 
determine soil contamination and extent of contamination the 
tires will be removed from the site and disposed of. 

5. Electrical services to the site were completed on October 4, 
1994, upon final inspection and connection by PSE&G. 

6. PSE&G provided detailed blueprints of the gas transmission 
lines on-site. Information provided indicate that three lines, 
two 30 inch and one 16 inch, traverse the site. PSE&G has 
requested that prior to any excavation work above their pipelines 
that they be notified so that a PSE&G representative can be 
present. This will be necessary during the excavation of the 
exterior ash piles . Transco owner of one of the 30 inch 
pipelines has not yet been contacted. 

7. The results of the PCB screening matrix indicate that of the 
320 drums sampled only two drums contain PCBs in excess of 50 
ppm . Use of the PCB screening matrix, including QA/QC samples, 
has resulted in 60% less analysis and analytical cost. QA/QC 
samples indicate that the results are acceptable and the 
detection limit critical to the matrix screening were obtained. 

8. A tractor and brush-hog were procured to clear the fence line 

2 



o 

" 

and yard of vegetation in order to facilitate fence 
repair/replacement and to access tire piles, soil mounds and drum 
piles . 

9. On October 6, 1994, roll-off containers were mobilized to the 
site to contain and stabilize the ash in building No . 2 . 

B. Next steps 

A community relations plan and ,administrative record are 
presently being drafted and will be available shortly. 

Twenty-four hour site security will be maintained at the site. 
Repair or replacement of perimeter fencing and gates will be 
initiated following completion of the 3-bid process. 
Additionally, warning signs will be posted upon completion of 
fence repairs. 

ERCS will continue to identify, collect and stabilize known and 
suspected wastes at the site. Samples of waste streams and ash 
known to or suspected of containing PCBs and/or dioxane will be 
sent to a commercial laboratory for analysis. 

C. Rey Issues 

ORC is presently attempting to obtain written access agreements 
from the city of Newark and legal counsel representing the heirs 
of the Frank A. Langella and Angelina Langella estates. Access 
to records and documents found at the site may be useful in 
identifying potentially responsible parties. These documents are 
presently stored in an on-site garage. 

V. COST INFORMATION 

o 

Mitigation Contracting 
TAT 
Intramural 

Total 
Project ceiling 
Percent of Funds Remaining 
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$231,384 
$8,345 
$8,700 

$248,429 
$1,135,000 

79% 
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